COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2018

ESTI MATE SUMVARY 13: 18: 56
CONTI D C21864 ESTI MATE NO. 0002 FI NL SPEC YR: 2005
PCN: 21864- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS
SH 71 & SH 94: PUNKI N CENTER PERCENT TIME:  100. 00 ORI G TI ME ALLON 20 WORK DAYS
PRQJECT NO. FSA0711- 020
SH 71 & SH 94: PUNKI N CENTER
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PER OD ENDI NG 11/ 15/ 2018 DATE TI ME STARTED 06/08/2018
5750 W Al RPORT ROAD DATE LET 05/ 03/ 2018 DATE WORK BEGAN 06/ 08/2018
DATE AWARDED 05/ 16/ 2018 DATE TI ME STOPPED 09/10/2018
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED 09/10/ 2018
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 06/08/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 338, 707. 89 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PROJECT AMI:  $ 351, 800. 00 NON- PARTI Cl PATI NG 333, 957.84 24, 415. 45
PERCENT COMPLETE: 98. 75% TOTAL EARNI NGS 334, 457. 84 24,415. 45
FUNDS AVAI LABLE: $ 4,250.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 334, 457. 84 24, 415. 45
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 5,277.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 334, 457. 84 29, 692. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 334, 457. 84 29, 692. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29, 692. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21864-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0002 13: 18: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 25. 000 25. 000
EACH 0. 000 0. 00
35. 00000 25. 000 875. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 281. 000 1, 281. 000
SY 0. 000 0. 00
8. 00000 1, 281. 000 10, 248. 00
0015 202-00248 *Renpval of Runble Strips 150. 000 150. 000
LF 0. 000 0. 00
16. 00000 150. 000 2,400. 00
0020 202-00710 *Renoval of Power Pole 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0025 202-00810 *Rerpval of Ground Sign 30. 000 30. 000
EACH 0. 000 0. 00
100. 00000 30. 000 3, 000. 00
0030 202-00821 *Rermoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0035 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0040 208-00035 Aggregate Bag 8. 000 8. 000
LF 0. 000 0. 00
30. 00000 8. 000 240. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0.00
0055 210-00825 *Reset Fl ashing Beacon 0. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21864-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0002 13:18: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06009  Aggregate Base Course (O ass 6) (Special) 90. 300 90. 300
TON 0. 000 0.00
125. 00000 90. 300 11, 287.50
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 14.110 14.110
TON 0. 000 0. 00
215. 00000 14.110 3,033. 65
0070 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 006. 490 1, 006. 490
TON 0. 000 0.00
110. 00000 1, 006. 490 110, 713. 90
0075 411-10255 Enul sified Asphalt (S| ow Setting) 486. 000 486. 000
GAL 0. 000 0. 00
5. 00000 486. 000 2,430. 00
0080 612-00111 *Del i neator (Drivable)(Type I) 30. 000 30. 000
EACH 0. 000 0.00
80. 00000 30. 000 2,400. 00
0085 612-00113  *Delineator (Drivable)(Type I11) 4.000 4.000
EACH 0. 000 0. 00
90. 00000 4.000 360. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 246. 000 246. 000
LF 0. 000 0.00
38. 00000 246. 000 9, 348. 00
0095 613-07002 *Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0100 613-10000 Wring 1.000 1. 000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0105 614-00011 *Sign Panel (Class I) 67.000 67.000
SF 0. 000 0. 00
28. 00000 67. 000 1,876. 00
0110 614-00012 *Sign Panel (Cass I1) 367. 000 367.000
SF 0. 000 0.00

34. 00000 367. 000 12,478.00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21864-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0002 13:18: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-01512 *Steel Sign Support (2-1nch Round)(Post) 36. 000 36. 000
LF 0. 000 0. 00
17. 00000 36. 000 612. 00
0120 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0125 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 372.000 372.000
LF 0. 000 0. 00
23. 00000 372. 000 8, 556. 00
0130 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0135 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 33. 000 33. 000
LF 0. 000 0. 00
29. 00000 33. 000 957. 00
0136 614- 00040 Si gn Post (Spec) 4" Sign Post Special 42.000 0. 000
LF 42.000 2, 050. 25
48.81548 42. 000 2,050. 25
0140 614-72741 *Bl ank CQut Sign (LED)(SPEED RADAR) 2.000 2.000
EACH 0. 000 0. 00
9, 500. 00000 2.000 19, 000. 00
0145 614- 80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
0150 614-80387 *Rumbl e Strip (Ginding) 91. 000 91. 000
LF 0. 000 0. 00
45. 00000 91. 000 4,095. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0.590
LS 0.410 20, 910. 00
51, 000. 00000 1. 000 51, 000. 00
0160 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00

2,600. 00000 1. 000 2,600.00



CONTI D: C21864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21864-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: FSA0711- 020 ESTI MATE NO 0002 13:18: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-00008 *Modi fi ed Epoxy Pavenent Marking 67. 000 67. 000
GAL 0. 000 0. 00
150. 00000 67.000 10, 050. 00
0170 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 70. 000 70. 000
Li ne
) SF 0. 000 0. 00
14. 00000 70. 000 980. 00
0172 627-00011 Pvnt Mg Paint (Waterborne) 35. 000 35. 000
GAL 0. 000 0. 00
121. 43000 35. 000 4, 250. 05
0175 630- 00000 *Fl aggi ng 201. 500 201. 500
HOUR 0. 000 0. 00
33. 00000 201. 500 6, 649. 50
0180 630-00007 *Traffic Control Inspection 19. 000 19. 000
DAY 0. 000 0. 00
330. 00000 19. 000 6, 270. 00
0185 630-00012 *Traffic Control Managenent 10. 000 10. 000
DAY 0. 000 0. 00
750. 00000 10. 000 7,500. 00
0190 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 400. 00
1, 000. 00000 4. 000 4, 000. 00
0195 630-80338 *Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 18. 000
EACH 2.000 60. 00
30. 00000 20. 000 600. 00
0205 630-80342  *Construction Traffic Sign (Panel Size B) 16. 000 14. 400
EACH 1.600 80. 00
50. 00000 16. 000 800. 00
0210 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0215 630-80355

0220

630- 80360

0225

630- 80380

0230

700- 70010

0235

700- 70011

0240

700- 70016

0245

700- 70018

0250

700- 70019

0255

700- 70025

0260 700-70082

C21864

21864-BI D
FSA0711-020

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
2, 000. 00000
36. 000

EACH
25. 00000
84. 000

EACH
3. 00000
4, 250. 050

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 189. 540

FA
1. 00000
-6, 643. 550

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 400
4.000

32. 400
3. 600
36. 000

75. 600
8. 400
84. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,189. 540
0. 000
2,189. 540

-6, 643. 550
0. 000
-6, 643. 550

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 15/ 2018

800.

90.

25.

.00

.00

.00

.00

.00

.00

.00

13:18: 56

AMOUNT

8, 000.

900.

252.

2,189.

-6, 643.

00

00

00

.00

.00

.00

.00

54

55

.00



CONTI D:

C21864
21864-BI D
FSA0711-020

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7

ESTI MATE RUN 11/ 15/ 2018

13:18: 56

| TEM
DESCRI PTI ON

AMOUNT

CAT NO0200

0265 700-70380

CAT NO0400

0270 620-00020

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE

0. 000 0. 000

F A 0. 000

1. 00000 0. 000
CAT 0200 CURRENT AMI $  338,207.89%$

1. 000 1. 000

EACH 0. 000

500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 500. 00 $
PRQJECT TOTAL CURRENT AMI $  338,707.89$%

24,415.45 %

24,415.45 %

333, 957. 84

334, 457. 84



